CITY OF JERSEY CITY

PARTIAL PAYMENT VOUCHER

PARTIAL OR FINAL PAYMENT
CONTRACT

P[] F[]

PLEASE “X" ONE

BUDGET YEAR FUND GIL NJCAFR SUBSIDIARY ACCOUNT | OBJECT CODE LINE ITEM Egﬁ_ﬁi"éﬁfp%
21 04 215 55 933 990 " 135872 - 7
DATE MO | DY | YR DEPARTMENT DIVISION
PREPARED
2 98 |21 |agor sebarion il tantipe INSTRUCTIONS TO VENDOR
1. Complete entire top portion using vendor’s
\é name  Adamo Bros. Construction original copy of purchase order as a guide.
g 2. Complete vendor certification on reverse side
0 address 1033 Alexander Avenue of copy #1 (City Clerk Copy).
: g 3. Attach original invoice hereto and forward
rl: SoR Ridgefield, Ne\iNggz‘:‘Sey 07657 TRV copies #1 thru #4 to delivery destination.
F VEN
0IC
© |INo AD002201 NpOE 13 INYDIGE 2719/21
ITEM | QUANTITY | UNIT DESCRIPTION UNIT
PRICE EXTENSION
Riverview Fisk Park - Improvements
Project No. 2015 - 021 637,816.49

vt

=

DEPARTMENTAL CERTIFICATION

|

I hereby certify that the goods or services described herein

have been received or rendered. Bran.F Weller, LLA., AS.LA.
Director
2242 B .
?// U{/ /W i
DEPARTMENT DIRECTOR

[ TOTAL-PARTIAL PAYMENT $37,816.49 |

REQUISITIONER'

S USE ONLY

Total Contract Amount

Paid to Date

Amount of this Payment

Total Contract Remaining

$800,000.00

($727,629.20

($37,816.49 )

$34,554.31

1-CITY Cl FRK C.OPY



—

CITY OF JERSEY CITY

PARTIAL PAYMENT VOUCHER

BUDGET YEAR FUND " GIL NJCAFR SUBSIDIARY ACCOUNT | OBJECT CODE LINE ITEM ggﬁgﬁ'gﬁ%

21 e 715 55 032 cop NO 135672 - 7

DATE MO [ov [ YR DEPARTMENT. DIVISION
PREPARED

2 22| 21| semini ateation Archi fecture INSTRUCTIONS TO VENDOR
1. Complete entire top portion using vendor's

v [Py .

E Name  Adamo Pros. Constiruction original copy of purchase order as a guide.

B‘ 2. Complete vendor certification on reverse side

g Address 1022 Alexander Avenue of copy #1 (City Clerk Copy).

. . e 3. Attach original invoice hereto and forward

! Ridgefiald, Mew Jersey 07457 ; \ o

N Ridgefiald, Mew Jersey 0745 copies #1 thru #4 to delivery destination.

F VENDOR VENDOR VENDOR

° % apnnzant NOOCE 12 DARCE 2/19/21
ITEM | QUANTITY | UNIT DESCRIPTION UNIT

PRICE EXTENSION
Riverviey Fisk Fari: - Timprovoments
Froject Mo, 2015 - 021 €27 21640
PARTIALOR FINAL PAYMENT D) . F D
OF CONTRACT
PLEASE ‘X" ONE

DEPARTMENTAL CERTIFICATION l

| hereby certify that the goods or services described herein

have been received or re dered
e N orren ,/ ia lter, L.L.A., AS.LA.
Z -2 0 "~ Director
DATE
[ / /47{\ M/M .
DATE DEPARTMENT DIRECTOR

| TOTAL-PARTIAL PAYMENT 37,715

REQUISITIONER'S USE ONLY

Total Contract Amount
27,670,720
Paid to Date (72 -
, *27 217,40
Amount of this Payment (/o )
- 224,554 ,31
Total Contract Remaining ’

3-DIVISION COPY



’ CITY OF JERSEY CITY
Division of Architecture
ARCHITECT’S CERTIFICATE/PARTIAL PAYMENT VOUCHER

llU.l?GE'I‘ FUND ACCOUNT NUMBER ENCUMBERED UNDER CONTRACT CONTRACT DATE
YEAR NUMBER SHEET 2 OF 2
12/18/19
DATE PREPARED ESTIMATE NUMBER FOR PERIOD OF PROJECT NUMBER VENDOR NUMBER
2/22/21 13 1/19/21 to 2/19/21 2015-021 AD002201
S A = . B DISTRIBUTION:
CONTRACTOR: Adamo Bros., Construction R
(ORIGINAL & 2 PHOTOCOPIES)
1033 Alexander Avenue
2. DEPARTMENT DIRECTOR
Ridgefield, New Jersey 07637 3. DIVISION DIRECTOR
PROJECT TITLE: Riverview Fisk Park - Improvements SRR
Project No. 2015-021
ITEM ITEM DESCRIPTION PRELIMINARY UNIT QUANTITY | QUANTITY AMOUNT AMOUNT
NO ESTIMATE OF PRICE THIS TO THIS TO
QUANTITY ESTIMATE DATE ESTIMATE DATE
C. Additional Curb .8, $2,587.00 100% 100% $2,587.00 $2,587.00
D. Retaining Wall Footing LS. $8,662.00 100% 100% $8,662.00 $8.662.00
E. Winterization LS, $1,825.00 100% 100% $1,825.00 $1,825.00
F. Railings LS $6,121.00 100% 100% $6,121.00 $6.121.00
I HEREBY CERTIFY THAT THE CONTRACT AND SPECIFICATIONS | TOTAL AMOUNT $38,588.25 $2,085,262.69
FOR THE ABOVE-MENTIONED IMPROVEMENT HAVE THUS FAR
BEEN FULLY COMPLIED WITH; THAT THE WORK DONE AND | , e
MATERIALS FURNISHED ARE IN ALL RESPECTS CONFORMABLE TO EEST?L\[N AGE 4 77177 $41,705.25
THE CONTRACT DOCUMENTS. I FURTHER CERTIFY THAT THE
FOREGOING QUANTITIES ARE CORRECT. NET TOTAL AMOUNT $37,816.49 |  $2.043,557.44
; /é_\ LESS PRIOR PAYMENTS $2,005.740.95
- ‘ (u‘ffq- J Ly 3 /e
CONTRACTOR N e DATE AMOUNT THIS PAYMENT $37,816.49 $37.816.49
NEGOTIABLE SECURITIES BEING
N 2-2 32 [ | HELD IN LIEU OF RETAINAGE? YES NO X
AECT ECT DATE | IF FINAL PAYMENT COMPLETE MAINTENANCE BOND INFO:
DATE BOND RECEIVED:
TERM:
EXAMJMETY AND FOUND ACCURATE: NAME OF BONDING CO:
%\/\-— A- 23 -] | BOND NUMBER:
DIVISION CLERK DATE RECONCILIATION OF CONTRACT
IN ACCORDANCE WITH THE ABOVE CERTIFICATIONS, THE
CONTRACTOR IS ENTITLED TO RECEIVE AS PAYMENT FOR WORK
DONE AND FOR MATERIALS FURNISHED IN THE PROSECUTION OF
HIS CONTRACT THE SUM OF: THIRTY - SEVEN THOUSAND EIGHT | TOTAL CONTRACT AMOUNT $2.228.912.69
HUNDRED SIXTEEN DOLLARS AND 49/100 CENTS i
PAID TO DATE $2.005.740.95
’éﬂ M Z: Z"%&/ AMOUNT OF THIS PAYMENT $ 37.816.49
DIVISION OF ARCHITECTURE DATE .
d / / TOTAL CONTRACT REMAINING $ 18535525
AN N f{ ,
(I~ 17
v
DEPARTMENT DIRECTOR / / DATE

t




CITY OF JERSEY CITY

- Division of Architecture, Engineering & Traffic
ARCHITECT’S CERTIFICATE/PARTIAL PAYMENT VOUCHER

BUDGET FUND ACCOUNT NUMBER ENCUMBERED UNDER CONTRACT CONTRACT DATE
YEAR NUMBER SHEET 1 OF 2
12/18/19
DATE PREPARED ESTIMATE NUMBER FOR PERIOD OF PROJECT NUMBER VENDOR NUMBER
2/22/21 13 1/19/21 to 2/19/21 2015-021 AD(02201
CONTRACTOR: Adamo Bros., Construction ?'ﬁ‘ggg}g}; CONTROL
(ORIGINAL & 2 PHOTOCOPIES)
1033 Alexander Avenue
2. DEPARTMENT DIRECTOR
Ridgefield, New Jersey 07637 3. DIVISION DIRECTOR
PROJECT TITLE: Riverview Fisk Park - Improvements & CONTRACTOR
Project No. 2015-021
ITEM ITEM DESCRIPTION PRELIMINARY UNIT QUANTITY | QUANTITY AMOUNT AMOUNT
NO. ESTIMATE OF PRICE THIS TO THIS TO
QUANTITY ESTIMATE DATE ESTIMATE DATE
1. Base Bid as described in the L.S. $1,710,875.00 1% 99% $9,400.00 $1,708,875.00
specifications and shown on
the drawings.
2. Unforseen Excavation 70CY @ $70.00 $4,900.00 0% 59% $0.00 $2,900.00
3. Rock Removal 900YC @ $150.00 $135,000.00 0% 0% $0.00 $0.00
4, Concrete Paving 850SF @$10.00 $8,500.00 45% 45% $3,850.00 $3,850.00
3. Alternate “A” L.S. $106,500.00 0% 100% $0.00 $106,500.00
Monument Restorations
6. Alternate “B” L.S. $187,600.00 1% 100% $600.00 $187,600.00
Bocce Court
7. Change Order #1
A. Trash Receptacles L.S. $2,530.00 0% 100% $0.00 $2,530.00
B. Benches L.S. $3,795.00 0% 100% $0.00 $3,795.00
C. Light Pole in Garden L.S. $6,846.00 0% 100% $0.00 $6,846.00
D. Sprinkler Pump L.S. $3,350.00 0% 100% $0.00 $3,350.00
E. Quazite Box (Fountain) L.S. $1,136.00 0% 100% $0.00 $1,136.00
F. Quazite Box (Conduit Run) L.S. $2,171.00 0% 100% $0.00 $2,171.00
G. Additional Tree Removal L.S. $6,353.00 0% 100% $0.00 $6,353.00
8. Change Order #2
A. Stainless Steel Pump L.S. $9,691.40 0% 100% $0.00 $9,691.40
Enclosure
B. Quazite Boxes (CCTV L.S. $2,087.61 0% 100% $0.00 $2,087.61
Conduit)
C. Fountain Overflow Drain & L.S. $3,819.93 0% 100% $0.00 $3,819.93
Valve
D. Sprinkler Pump L.S. $4,504.50 0% 100% $0.00 $4,504.50
9. Change Order # 3
A. Additional Drip Irrigation L.S. $4,515.00 0% 100% $0.00 $4,515.00
Zones
10. Change Order # 4
A. Bronze Plaque L.S. $2,945.25 100% 1060% $2.945.25 $2,945.25
B. Granite Chip Repair L.S. $2,598.00 100% 100% $2,598.00 $2,598.00

(SEE PAGE 2 OF 2 FOR CONTINUATION)




APPLICATION AND CERTIFICATE FOR PAYMENT

PAGE 1 OF 4 PAGES

TO OWNER:

City of Jersey City

394 Central Ave

Jersey City, NJ 07307

FROM CONTRACTOR;

Adamo Brothers Construction, inc.
1033 Alexander Ave

Ridgefisld, NJ 07657

CONTRACT FOR:

PROJECT:

Riverview Fisk Park Impravements

VIA ENGINEER:

APPLICATION # 13 Distribution to:

PERIOD TO: 02/19/21

PROJECT NOS:  2015-021 [ X JOwner
" 1Const. Mgr

CONTRACT DATE:  03/09/20 X |Engineer

Contractor

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment, as shown below, in cornection with the Cantract.

Continuation Sheet is attached.

1. ORIGINAL CONTRACT SUM——er—— $

2,153,375.00

2. Net change by Change Orderg——m——————$ $

75,537.69

3. CONTRACT SUM TO DATE (Line 1 +/- 2) $

2,228,912.69

4. TOTAL COMPLETED & STORED TO DAVE-$

2,085,262.69

(Column G on Continuation Sheet)
5. RETAINAGE:

a. 2.0% of Completed Work $|

41,705.25|

(Columns D+E on Continuation Sheet)

b of Stored Material SI

- (Column F on Continuation Sheet)
Tota! Retainage (Line 5a + 5b or

41,705.26

Total in Column 1 of Continuation Sheet——— $
6. TOTAL EARNED LESS RETAINAGE $

2,043,657.44

(Line 4 less Line 5 Total)
7. LESS PREVIOUS CERTIFICATES FOR PAYMENT

(Line 6 from prior Certificate)—---=-vreeereeme- $

2,005,740.95

8. CURRENT PAYMENT DUE $

37,816.49

9. BALANCE TO FINISH, INCLUDING RETAINAGE
(Line 3 less Line 6) $

185,355.25

CHANGE ORDER SUMMARY

ADDITIONS DEDUCTIONS

Total changes approved in previous

months by Owner $50,799.44

Total approved this Month $24,738.25

TOTALS $75,537.69

NET CHANGES by Change Order

$75,637.69

The undersigned Contractor certifies that to the best of the Contractor’s knowledge, information and
belief the Work covered by this Application for Payment has been completed in accordance with the
Contract Documents, that all amounts have been paid by the Contractor for Work for which previous
Certificates for Payment were issued and payments received from thie Owner, and that current payment
shown therein is now due.

CONTRACTOR:
. N
By: A1) [ &'//
/ ' . v L
Stateof.  New Jersey o l :' \ iy

County of. Bergen

Subscribed apgd morn to before
me this }l 7 day of

Notary Public:

My Commission expireg:

CERTIFICATE FOR PAYMENT

In accordance with Contract Documents, based on on-site sbservations and the data comprising
application, the Architect certfies to the Owner that to the best of the Architect’s knowlecge,
information and belief the Work has progressed as indicated, the quality of the Work is in accordance
with the Contract Documents, and the Contractor is entitled to payment of the AMOUNT CERTIFIED.

AMOUNT CERTIFIED H
(Attach explanation if amount certified differs from the amount applied for. Initial all figures on this
spplication and on the Continuation Sheet that are changed to conform to the amount cortified.)

ENGINEER:

By: Date:

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor named
herein. Issuance, payment and acceplance of payment are without prejudice lo any rights of the Owner
of Contractor under this Contract.




.

CONTINUATION SHEET Page2of 4 Pages
ATTACHMENT TO PAY APPLICATION APPLICATION NUMBER: 13
PROJECT: APPLICATION DATE: 01/19/21
Riverview Fisk Park Improvements PERIODTO:  19-Feb-21
ARCHITECTS PROJECT NO: 2015-021
A B [4] D ] E F G H |
Item Description of Work Scheduled Work Completed Materials Total % Balance Retainage
No. Value From Previous | This Period Presently Completed (GIC) To Finish
Application Stored And Stored (C-G)
{D+E) (Not In To Date
D or E) (D+E +F)
1 |#2 Unforeseen conditions 4,900.00 2,900.00 2,900.00 | 59% 2,000.00 58.00
2 |#3 Rock removal 135,000.00 135,000.00
3 |#4 Concrete paving 8,500.00 3,850.00 3,850.00 | 45% 4,650.00 77.00
4 |insurance & bond 120,000.00 120,000.00 120,000.00 | 100% 2,400.00
5 |demolsite clearing 160,000.00 150,000.00 150,000.00 | 100% 3,000.00
6 |general conditions 200,000.00 195,000.00 5,000.00 200,000.00 | 10:0% 4,000.00
7 |bulletin board 2,000.00 2,000.00 2,000.00 | 100% 40.00
8 |new electric service 125,000.00 125,000.00 125,000.00 { 100% 2,500.00
9 |light pole foundations 50,000.00 §0,000.00 50,000.00 { 100% 1,000.00
10 jelectrical conduit 39,000.00 39,000.00 39,000.00 | 100% 760.00
11 |fiag pole 6,000.00 6,000.00 6,000.00 | 100% 120.00
12 |electrical enclosure 15,000.00 15,000.00 15,000.00 | 100% 300.00
13 |new water service 80,000.00 80,000.00 80,000.00 | 100% 1,600.00
14 {piping and controls 20,000.00 20,000.00 20,000.00 | 100% 400.00
15 |hotboxes 7,000.00 7,000.00 7,000.00 | 100% 14.0.00
15a |concrete sidewalk demo 15,000.00 15,000.00 15,000.00 | 100% 300.00
16 |concrete sidewalk 10,000.00 10,000.00 10,000.00 | 100% 200.00
17 |concrete curb 20,000.00 20,000.00 20,000.00 | 100% 400.00
18 jcolored patterned concrete 15,000.00 15,000.00 15,000.00 | 100% 300.00
19 |concrete/brick plater wall 10,000.00 10,000.00 10,000.00 | 100% 200.00
20 |spray pad excavation 2,000.00 2,000.00 2,000.00 | 100% 40.00
21 |spray pad concrete 15,000.00 15,000.00 15,000.00 | 100% 30000
22 |spray pad features 40,000.00 40,000.00 40,000.00 | 100% 8(0.00
23 |spray pad manifold 3,000.00 3,000.00 3,000.00 | 100% €0.00
24 |spray pad stainless steel enclosure 5,000.00 5,000.00 5,000.00 | 100% 100.00
25 |tree removal 60,375.00 €0,375.00 60,375.00 | 100% 1,207.50
26 |earthwork/backfill 150,000.00 1§0,000.00 150,000.00 | 100% 3,000.00
27 |aerate lawn panels w/ topsoil/seed 5,000.00 5,000.00 5,000.00 | 100% 100.00
SUBTOTALS PAGE 2 1,312,775.00 | 1,162,275.00 8,850.00 1,171,125.00 | 89% 141,650.00 23,422.50




CONTINUATION SHEET Page3of 4 Pages

ATTACHMENT TO PAY APPLICATION APPLICATION NUMSBER: 13
PROJECT: APPLICATION DATE:  01/19/21
Riverview Fisk Park Improvements PERIODTO:  19-Feb-21

ARCHITECTS PROJECTNO:  2015-021
A B8 C D [ E F G H ]
item Description of Work Scheduled Work Completed Materials Total % Balance Retainage
No. Value From Previous This Period Presently Completed (GIC) To Finish
Application Stored And Stored (C-G)
(D+E) {Not in To Date
D or E) (D+E+F)

28 |new plants 30,000.00 30,000.00 30,000.00 | 100% 600.00
29 |new trees 106,500.00 106,500.00 106,500.00 | 100% 2,130.00
30 |topsoil and mulch 131,600.00 131,600.00 131,600.00 | 100% 2,632.00
31 |ornamental fountain 10,000.00 10,000.00 10,000.00 | 100% 200.00
32 |ornamental fountain stone 10,000.00 10,000.00 10,000.00 | 100% 200.00
33 |ornamental fountain basin/waterprocifing 5,000.00 §,000.00 5,000.00 | 100% 100.00
34 |ornamental fountain slab/waterproofing 5,000.00 §,000.00 5,000.00 | 100% 100.00
35 |ornamental fencing 6'-0" 60,000.00 €0,000.00 60,000.00 | 100% 1,200.00
36 |pipe fencing 2'-0" 7,000.00 7,000.00 7,000.00 | 100% 140.00
37 |fencing re-paint 5,000.00 5,000.00 5,000.00 | 100% 100.00
38 |benches 10,000.00 10,000.00 10,000.00 | 100% 200.00
39 [concrete bench pad 23,000.00 23,000.00 23,000.00 | 100% 460.00
40 {trash receptacles 5,000.00 5,000.00 5,000.00 | 100% 100.00
41 |irrigation 80,000.00 £0,000.00 80,000.00 | 100% 1,600.00
42 |irrigation controls 7,000.00 7,000.00 7,000.00 | 100% 140.00
43 |soil erosion 15,000.00 15,000.00 15,000.00 | 100% 300.00
44 |gazebo CTI 30,000.00 25,000.00 5,000.00 30,000.00 | 100% 600.00
45 |submittals $,000.00 5,000.00 5,000.00 | 100% 100.00
46 |record drawings/closeout docs 2,000.00 2,000.00

AA |Alt A Monument restoration 106,500

1 |Monument restoration (3) 72,500.00 72,500.00 72,500.00 | 100% 1,450.00
2 |pipe fencing 2'-0" 10,000.00 10,000.00 10,000.00 | 100% 200.00

3 |[fencing re-paint 4,000.00 4,000.00 4,000.00 | 100% 80.00
4 |landscaping 20,000.00 20,000.00 20,000.00 | 100% 400.00
AB |Alt B Bocce Court & Vicinity 187,600

1 |demoisite clearing 25,000.00 25,000.00 25,000.00 | 100% 500.00
2 |concrete curb 15,000.00 15,000.00 15,000.00 | 100% 300.00
3 |concrete sidewalk 17,000.00 17,000.00 17,000.00 | 100% 340.00

SUBTOTALS PAGE 3 2,023,375.00 | 1,865,875.00 13,850.00 1,879,725.00 | 93% 143,650.00 37,594 .50




CONTINUATION SHEET Page4of 4 Pages

ATTACHMENT TO PAY APPLICATION APPLICATION NUMBER: 13
PROJECT: APPLICATION DATE:  01/19/21
Riverview Fisk Park Improvements PERIODTO:  19-Feb-21

ARCHITECT'S PROJECT NO: 2015-021
A B c D | E F G H [
item Description of Work Scheduled Work Completed Materlals Total % Balance Retalinage
No. Value From Previous This Period Presently Completed (GIC) To Finish
Application Stored And Stored (C-G)
(D +E) (Not In To Date
DorE) (D+E+F)
4 |retaining wall 17,000.00 17,000.00 17,000.00 { 1060% 340.00
5 |[table and benches 15,000.00 15,000.00 15,000.00 | 100% 300.00
6 |benches 10,000.00 10,000.00 10,000.00 | 100% 200.00
7 |shade structure 45,000.00 45,000.00 45,000.00 | 100% 900.00
8 |shade structure footings 7,000.00 7,000.00 7,000.00 | 100% 140.00
9 |landscaping 14,000.00 14,000.00 14,000.00 | 100% 280.00
10 Jornamental fencing 3'-6" 7,000.00 7,000.00 7,000.00 | 100% 140.00
11 |bocce grass and prep 15,000.00 15,000.00 15,000.00 ] 100% 300.00
CO 1a add. Trash receptacles 2,530.00 2,530.00 2,530.00 | 100% 50.60
CO 1b benches 3,795.00 3,795.00 3,795.00 | 100% 75.90
CO 1c add light pole (garden area) 6,846.00 6,846.00 6,846.00 | 100% 136.92
CO 1d add work for sprinkler pump 3,350.00 3,350.00 3,350.00 | 100% 67.00
CO 1e Quazite cast encl (fountain area) 1,136.00 1,136.00 1,136.00 | 100% 22.72
CO 1f Quazite cast encl {(conduit run} 2,171.00 2,171.00 2,171.00 | 100% 43.42
CO 1g add 4 trees {(cut/remove/grind) 6,353.00 6,353.00 6,353.00 | 100% 127.06
CO 2a stainless steel sprinkler enclosure 9,691.40 9,691.40 9,691.40 | 100% 193.83
CO 2b Quazite box at main entrnace 2,087.61 2,087.61 2,087.61 { 100% 41.75
CO 2c Windsor 3,819.93 3,819.93 3,819.83 [ 100% 76.40
CO 2d Aquavar 4,504.50 4,504.50 4,504.50 | 100% 90.09
CO 3a Additional Irrigation Zones 4,515.00 4,515.00 4,515.00 | 100% 90.30
CO 4a Bronze Plaque 2,94525 2,945.25 2,945.25 1 100% 58.91
CO 4b Granite Chip Repair 2,598.00 2,598.00 2,598.00 | 100% 61.96
CO 4c Curb around Benches at Circle Plza 2,587.00 2,587.00 2,687.00 | 100% 61.74
CO 4d Bocce Ball Retaining Wall Footing 8,662.00 8,662.00 8,662.00 | 100% 173.24
CO 4e Spray Park Winterization 1,825.00 1,825.00 1,825.00 | 100% 36.50
CO 4f New Railings 6,121.00 6,121.00 6,121.00 | 100% 122.42
SUBTOTALS PAGE 4 2,228,912.69 | 2,046,674.44 38,688.25 2,085,262.69 | 94% 143,650.00 41,705.25




